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Originator Phone
WE Green 376-3886

Class of Change
I- Signatories (Section 13.0) [X1 11 - Project Manager ( 1 III - Unit Manager

Change Title

100-FR-1 RI/FS Interim Milestones

Description/Justification of Change

Four interim milestones are proposed to ensure that 100-FR-1 Operable Unit Work Plan
act-y,vities are completed an schedule. These four interim milestones are as follows: (The
referenced sections refer to Sections in the approved 100-FR-I work plan, DOE/RL-90-33,
Re9'?0)

1.`", (M-15-13A) Submit validated data of all sampling activities associated with Section
_ 5.1.1.2, "Source Investigations," and Section 5.1.1.5, "Vadose Zone Investigations"

for 100-FR-1 OU to Ecology and EPA. Interim milestone completion date: November,
6y 1993.

2:r'l (M-15-13B) Submit the 100-FR-1 OU Limited Field Investigation Report to Ecoloay and
EPA. Interim milestone completion date: September, 1994.

3..g (M-15-13C) Submit the 100-FR-1 OU Focused Feasibility Study Report to Ecology and EPA.
Interim milestone completion date: May, 1995.

` 4 w (M-15-13D) Submit the 100-FR-1 OU IRM Proposed Plan to Ecology and EPA. Interim
^ milestone completion date: May, 1995.

Impact of Change

This chang e will not imoact the current sco p e, schedule or investi g ative costs.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work Schedule.
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